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ESTIMATE RUN 11/27/2017

ESTIMATE SUMMARY 13:26:09

CONTID: C19668         ESTIMATE NO: 0009 PROG 2005

PCN: 19668-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 MP434.549-MP435.390 AND US287 MP75.969-MP77.639 PERCENT TIME:

PROJECT NO: STR2871-034                   

US287 IN LAMAR-PARK TO COLONIA

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,915,643.24 PARTICIPATING $ $ 282,557.07

AWARD PROJECT AMT: 12,394,660.00 NON-PARTICIPATING 120,038.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -28,626.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,077.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.56

WORK DAYS

WORK DAYS

30.46%

8,981,245.15

402,595.37

373,969.09

361,891.23

$

$

$

$

3,331,718.65

602,679.44

3,934,398.09

229,416.97

4,163,815.06

-97,901.94

0.00

4,065,913.12

0.00

AMOUNT DUE 4,065,913.12 361,891.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 361,891.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

169.0 TIME ALLOW: 450

ORIG TIME ALLOW: 450

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/28/2016

12/12/2016

10/28/2017

08/11/2016

10/03/2016

10/27/2016

10/28/2016
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 1.000

0.000

202-00001  
 

900.001.000

0.00

8.000

EACH

900.00000

0010 Tree Trimming 0.100

0.000

202-00009  
 

500.000.100

0.00

1.000

L S 

5,000.00000

0015 Removal of Tree 1.000

0.000

202-00010  
 

450.001.000

0.00

1.000

EACH

450.00000

0020 Removal of Inlet 3.000

0.000

202-00019  
 

1,920.003.000

0.00

15.000

EACH

640.00000

0025 Removal of Manhole 1.500

0.000

202-00021  
 

1,290.001.500

0.00

11.000

EACH

860.00000

0030 Removal of Pipe 346.000

0.000

202-00035  
 

6,574.00346.000

0.00

1,442.000

LF  

19.00000

0035 *Removal of Delineator 9.000

3.000

202-00090  
 

72.0012.000

18.00

20.000

EACH

6.00000

0040 Removal of Concrete Median Cover Material 884.000

168.000

202-00190  
 

8,416.001,052.000

1,344.00

1,685.000

SY  

8.00000

0045 Removal of Sidewalk 218.000

8.000

202-00200  
 

1,808.00226.000

64.00

1,383.000

SY  

8.00000

0050 Removal of Gutter 6.000

0.000

202-00202  
 

102.006.000

0.00

208.000

LF  

17.00000

0055 Removal of Curb and Gutter 4,583.000

800.000

202-00203  
 

16,149.005,383.000

2,400.00

15,002.000

LF  

3.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Curb Ramp 82.000

0.000

202-00206  
 

656.0082.000

0.00

485.000

SY  

8.00000

0065 Removal of Brick Pavers 81.000

0.000

202-00207  
 

972.0081.000

0.00

1,419.000

SY  

12.00000

0070 Removal of Concrete Pavement 85.000

0.000

202-00210  
 

680.0085.000

0.00

680.000

SY  

8.00000

0075 Removal of Asphalt Mat 349.000

0.000

202-00220  
 

1,745.00349.000

0.00

19,903.000

SY  

5.00000

0080 Removal of Asphalt Mat (Special) 6,859.000

1,100.000

202-00226  
 

95,508.007,959.000

13,200.00

24,579.000

SY  

12.00000

0085 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,813.000

SY  

5.00000

0090 *Removal of Pavement Marking 76.000

0.000

202-00250  
 

152.0076.000

0.00

34,200.000

SF  

2.00000

0095 *Removal of Light Standard 26.000

0.000

202-00700  
 

10,400.0026.000

0.00

26.000

EACH

400.00000

0100 *Removal of Ground Sign 5.000

1.000

202-00810  
 

396.006.000

66.00

48.000

EACH

66.00000

0105 *Removal of Sign Panel 41.000

0.000

202-00821  
 

1,886.0041.000

0.00

48.000

EACH

46.00000

0110 *Removal of Flashing Beacon 1.000

0.000

202-00825  
 

450.001.000

0.00

3.000

EACH

450.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Pull Box 2.000

0.000

202-00827  
 

660.002.000

0.00

6.000

EACH

330.00000

0120 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

36,000.00000

0125 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

7.000

EACH

160.00000

0130 Plug Culvert 3.000

0.000

202-04001  
 

5,100.003.000

0.00

10.000

EACH

1,700.00000

0135 *Embankment Material (Complete In Place) 1,851.000

1,153.000

203-00060  
 

63,084.003,004.000

24,213.00

5,061.000

CY  

21.00000

0140 Blading 12.000

0.000

203-01500  
 

1,740.0012.000

0.00

30.000

HOUR

145.00000

0145 Potholing 18.000

0.000

203-01597  
 

2,700.0018.000

0.00

40.000

HOUR

150.00000

0150 Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

1,750.005.000

0.00

38.000

CY  

350.00000

0155 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

150.000

LF  

4.00000

0160 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

145.000

LF  

2.00000

0165 Aggregate Bag 510.000

0.000

208-00035  
 

5,610.00510.000

0.00

2,000.000

LF  

11.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 2.000

1.000

208-00045  
 

1,740.003.000

580.00

4.000

EACH

580.00000

0175 Storm Drain Inlet Protection (Type II) 57.000

0.000

208-00052  
 

969.0057.000

0.00

240.000

LF  

17.00000

0180 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5,100.003.000

0.00

4.000

EACH

1,700.00000

0185 Removal and Disposal of Sediment (Labor) 19.000

8.000

208-00103  
 

729.0027.000

216.00

250.000

HOUR

27.00000

0190 Removal and Disposal of Sediment (Equipment) 7.000

2.000

208-00105  
 

720.009.000

160.00

250.000

HOUR

80.00000

0195 Sweeping (Sediment Removal) 8.000

2.000

208-00106  
 

900.0010.000

180.00

900.000

HOUR

90.00000

0200 Erosion Control Management 42.000

5.000

208-00207  
 

6,580.0047.000

700.00

150.000

DAY 

140.00000

0205 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

117.000

EACH

210.00000

0210 *Reset Light Standard 10.000

0.000

210-00750  
 

5,900.0010.000

0.00

12.000

EACH

590.00000

0215 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

420.00000

0220 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

65.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

12.000

EACH

400.00000

0230 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

17.000

EACH

800.00000

0235 Modify Inlet 3.000

0.000

210-04020  
 

4,200.003.000

0.00

6.000

EACH

1,400.00000

0240 Modify Structure 1.000

0.000

210-04025  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0245 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

470.00000

0250 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

1.000

EACH

470.00000

0255 Aggregate Base Course (Class 6) 924.000

85.000

304-06007  
 

62,558.001,009.000

5,270.00

11,448.000

CY  

62.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 371.970

200.020

403-00720  
 

97,238.30571.990

34,003.40

571.990

TON 

170.00000

0265 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 196.250

0.000

403-34841  
 

33,362.50196.250

0.00

1,592.000

TON 

170.00000

0270 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

405.000

GAL 

3.00000

0275 *Concrete Pavement (6 Inch) 0.000

45.000

412-00600  
 

2,250.0045.000

2,250.00

498.000

SY  

50.00000



CONTID: C19668         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

190.000

SY  

64.00000

0285 Concrete Pavement (8-1/2 Inch) 3,202.000

434.000

412-00850  
 

319,968.003,636.000

38,192.00

36,229.000

SY  

88.00000

0285 MATERIAL ALLOWANCE Dowel 0.000

0.000

0.000.000

0.00SY  

88.00000

0290 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

25.000

LF  

210.00000

0291 Drilled Caisson (18 In) 0.000

14.000

503-00018  
 

3,029.0414.000

3,029.04

25.000

LF  

216.36000

0295 *Drilled Caisson (36 Inch) 90.000

0.000

503-00036  
 

58,500.0090.000

0.00

90.000

LF  

650.00000

0300 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

18,700.0017.000

0.00

17.000

LF  

1,100.00000

0305 Geogrid Reinforcement 636.000

0.000

506-01020  
 

5,724.00636.000

0.00

1,811.000

SY  

9.00000

0310 15 Inch Reinforced Concrete Pipe (Complete In Place) 399.000

0.000

603-01155  
 

34,713.00399.000

0.00

1,199.000

LF  

87.00000

0310 MATERIAL ALLOWANCE Pipe, RCP 176.193

0.000

15,328.79176.193

0.00LF  

87.00000

0315 18 Inch Reinforced Concrete Pipe (Complete In Place) 118.000

0.000

603-01185  
 

11,800.00118.000

0.00

1,243.000

LF  

100.00000
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PCN: 19668-BID    ESTIMATE RUN

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE Pipe, RCP 240.522

0.000

24,052.20240.522

0.00LF  

100.00000

0320 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

708.000

0.000

603-02305  
 

123,900.00708.000

0.00

708.000

LF  

175.00000

0320 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000

0.000

0.000.000

0.00LF  

175.00000

0325 Inlet Type 16 (5 Foot) 10.000

0.000

604-16005  
 

30,000.0010.000

0.00

30.000

EACH

3,000.00000

0325 MATERIAL ALLOWANCE Inlet Hardware 6.000

0.000

6,624.006.000

0.00EACH

1,104.00000

0325 MATERIAL ALLOWANCE Inlet Type 16 (5 Foot) 0.000

0.000

0.000.000

0.00EACH

1,104.00000

0330 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

2.000

EACH

4,100.00000

0330 MATERIAL ALLOWANCE Inlet Hardware 2.000

0.000

3,072.002.000

0.00EACH

1,536.00000

0335 Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

4,100.001.000

0.00

4.000

EACH

4,100.00000

0335 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

2,402.00000

0340 Manhole Slab Base (5 Foot) 10.000

0.000

604-30005  
 

30,000.0010.000

0.00

18.000

EACH

3,000.00000
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PCN: 19668-BID    ESTIMATE RUN

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 MATERIAL ALLOWANCE Prcst Conc Manhole 3.404

0.000

10,212.003.404

0.00EACH

3,000.00000

0340 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

0.000

0.000.000

0.00EACH

1,052.76000

0345 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

6,400.002.000

0.00

6.000

EACH

3,200.00000

0345 MATERIAL ALLOWANCE Prcst Conc Manhole 1.575

0.000

5,040.001.575

0.00EACH

3,200.00000

0345 MATERIAL ALLOWANCE Prcst Conc Manhole 1.000

0.000

2,187.621.000

0.00EACH

2,187.62000

0350 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0355 *Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

19,600.002.000

0.00

5.000

EACH

9,800.00000

0355 MATERIAL ALLOWANCE Prcst Conc Vault 0.000

0.000

0.000.000

0.00EACH

2,837.00000

0360 Fence (Plastic) 1,719.000

0.000

607-11525  
 

10,314.001,719.000

0.00

3,000.000

LF  

6.00000

0365 *Concrete Sidewalk 0.000

145.000

608-00000  
 

8,265.00145.000

8,265.00

2,010.000

SY  

57.00000

0370 *Concrete Curb Ramp 0.000

60.000

608-00010  
 

4,200.0060.000

4,200.00

644.000

SY  

70.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

8.000

SF  

140.00000

0380 *Concrete Sidewalk (Colored) 0.000

51.000

608-00350  
 

3,825.0051.000

3,825.00

1,223.000

SY  

75.00000

0385 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

828.000

LF  

37.00000

0390 *Curb and Gutter Type 2 (Section II-B) 381.000

367.000

609-21020  
 

29,920.00748.000

14,680.00

8,211.000

LF  

40.00000

0395 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

159.000

LF  

46.00000

0400 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

179.000

LF  

40.00000

0405 *Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

0.000.000

0.00

50.000

LF  

61.00000

0410 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

141.000

LF  

37.00000

0415 *Median Cover Material (Patterned Concrete) 0.000

17.000

610-00020  
 

238.0017.000

238.00

2,059.000

SF  

14.00000

0420 *Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

4.000

EACH

100.00000

0425 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

12.000

EACH

165.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

80.000

LF  

20.00000

0435 *2 Inch Electrical Conduit (Bored) 727.000

0.000

613-00206  
 

29,080.00727.000

0.00

985.000

LF  

40.00000

0440 *3 Inch Electrical Conduit (Bored) 4,728.000

0.000

613-00306  
 

212,760.004,728.000

0.00

4,728.000

LF  

45.00000

0445 *2 Inch Electrical Conduit (Plastic) 9,838.000

1,149.000

613-01200  
 

219,740.0010,987.000

22,980.00

10,987.000

LF  

20.00000

0450 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

7,200.006.000

0.00

6.000

EACH

1,200.00000

0455 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,600.001.000

0.00

4.000

EACH

1,600.00000

0460 *Pull Box (18"x30"x18") Deep 11.000

0.000

613-07060  
 

11,000.0011.000

0.00

11.000

EACH

1,000.00000

0465 *Wiring 0.700

0.100

613-10000  
 

104,800.000.800

13,100.00

1.000

L S 

131,000.00000

0466 Wiring Additional Ground Wire (Green) 1.000

0.000

613-10000  
 

21,303.831.000

0.00

1.000

L S 

21,303.83000

0470 *Luminaire (Install Only) 52.000

0.000

613-20200  
 

20,800.0052.000

0.00

56.000

EACH

400.00000

0475 *Light Standard Metal (35 Foot) 48.000

0.000

613-34350  
 

240,000.0048.000

0.00

49.000

EACH

5,000.00000
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PCN: 19668-BID    ESTIMATE RUN

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

1,590.00000

0480 *Light Standard Foundation 48.000

0.000

613-40010  
 

76,800.0048.000

0.00

60.000

EACH

1,600.00000

0485 *Lighting Control Center (Pedestal Only) 0.000

1.000

613-50105  
 

14,000.001.000

14,000.00

1.000

EACH

14,000.00000

0486 Added Item (Each)/ Connect Electrical Service 4.000

3.000

900-00007  
 

14,820.477.000

6,351.63

7.000

EACH

2,117.21000

0490 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

442.000

SF  

22.00000

0495 *Sign Panel (Class II) 96.000

0.000

614-00012  
 

2,208.0096.000

0.00

490.000

SF  

23.00000

0500 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

92.000

SF  

29.00000

0505 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

63.000

LF  

13.00000

0510 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

219.000

LF  

20.00000

0515 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

72.000

0.000

614-01572  
 

3,240.0072.000

0.00

327.000

LF  

45.00000

0520 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

60,000.00000
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PCN: 19668-BID    ESTIMATE RUN

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE Overhead Sign Str 1.000

0.000

26,784.001.000

0.00EACH

26,784.00000

0525 *Pedestrian Signal Face (16) (Countdown) 0.000

1.000

614-70150  
 

1,000.001.000

1,000.00

10.000

EACH

1,000.00000

0530 *Traffic Signal Face (12-12-12) 0.000

3.000

614-70336  
 

3,900.003.000

3,900.00

15.000

EACH

1,300.00000

0535 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

2,600.00000

0540 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

40,000.00000

0540 MATERIAL ALLOWANCE Controller Cabinet 2.000

0.000

28,000.002.000

0.00EACH

14,000.00000

0545 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

7.000

EACH

1,600.00000

0550 *Pedestrian Push Button 0.000

1.000

614-72860  
 

1,600.001.000

1,600.00

12.000

EACH

1,600.00000

0555 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

4.000

EACH

8,900.00000

0555 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

23,680.004.000

0.00EACH

5,920.00000

0560 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,300.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

12,400.00000

0570 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0570 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

8,230.001.000

0.00EACH

8,230.00000

0575 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

23,000.00000

0575 MATERIAL ALLOWANCE Signal Pole 2.000

0.000

16,760.002.000

0.00EACH

8,380.00000

0580 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

1.000

614-81145  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0580 MATERIAL ALLOWANCE Signal Pole 1.000

-1.000

0.000.000

-9,400.00EACH

9,400.00000

0585 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

28,000.00000

0585 MATERIAL ALLOWANCE Signal Pole 2.000

0.000

22,400.002.000

0.00EACH

11,200.00000

0590 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,000.00000

0595 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

930.000

LF  

11.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

5,320.000

LF  

16.00000

0605 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

20.000

EACH

5,000.00000

0610 *Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0615 *Construction Surveying 0.121

0.013

625-00000  
 

37,520.000.134

3,640.00

1.000

L S 

280,000.00000

0616 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

5.000

HOUR

110.00000

0617 Const Surveying (Hour) 0.000

5.000

625-00001  
 

750.005.000

750.00

5.000

HOUR

150.00000

0620 *Mobilization 0.495

0.000

626-00000  
 

603,900.000.495

0.00

0.900

L S 

1,220,000.00000

0625 Public Information Services (Tier II) 0.320

0.040

626-01102  
 

7,200.000.360

800.00

1.000

L S 

20,000.00000

0630 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

60.000

GAL 

220.00000

0635 *Pavement Marking Paint (Waterborne) 11.500

2.000

627-00011  
 

1,161.0013.500

172.00

360.000

GAL 

86.00000

0640 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

984.000

SF  

17.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

523.000

SF  

24.00000

0650 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,511.000

SF  

18.00000

0655 *Flagging 563.500

157.000

630-00000  
 

20,894.50720.500

4,553.00

11,000.000

HOUR

29.00000

0660 *Traffic Control Inspection 74.000

8.000

630-00007  
 

16,072.0082.000

1,568.00

150.000

DAY 

196.00000

0665 *Traffic Control Management 155.000

20.000

630-00012  
 

227,500.00175.000

26,000.00

450.000

DAY 

1,300.00000

0670 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,300.001.000

0.00

16.000

EACH

1,300.00000

0675 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

1,600.004.000

0.00

30.000

EACH

400.00000

0680 *Construction Traffic Sign (Panel Size A) 64.000

0.000

630-80341  
 

10,560.0064.000

0.00

128.000

EACH

165.00000

0685 *Construction Traffic Sign (Panel Size B) 16.500

0.000

630-80342  
 

4,290.0016.500

0.00

33.000

EACH

260.00000

0690 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

256.0016.000

0.00

60.000

SF  

16.00000

0695 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

30,000.001.500

0.00

3.000

EACH

20,000.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

7,800.002.000

0.00

4.000

EACH

3,900.00000

0705 *Drum Channelizing Device 89.000

0.000

630-80360  
 

8,900.0089.000

0.00

178.000

EACH

100.00000

0710 *Drum Channelizing Device (With Light) (Steady Burn) 5.000

0.000

630-80364  
 

550.005.000

0.00

35.000

EACH

110.00000

0715 Concrete Barrier (Temporary) 1,244.000

0.000

630-80370  
 

62,200.001,244.000

0.00

2,488.000

LF  

50.00000

0720 *Traffic Cone 78.500

0.000

630-80380  
 

1,884.0078.500

0.00

500.000

EACH

24.00000

0725 *Tubular Marker 24.500

0.000

630-80384  
 

1,617.0024.500

0.00

100.000

EACH

66.00000

0730 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0735 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

8,000.002.000

0.00

4.000

EACH

4,000.00000

0740 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

94,920.000

F A 

1.00000

0745 F/A Partnering 1,415.000

0.000

700-70011  
 

1,415.001,415.000

0.00

8,000.000

F A 

1.00000

0750 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

113,500.000

F A 

1.00000
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PCN: 19668-BID    ESTIMATE RUN 11/27/2017

PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0760 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

33,250.000

F A 

1.00000

0765 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0770 F/A On-The-Job Trainee 235.000

49.000

700-70021  
 

284.00284.000

49.00

3,840.000

HOUR

1.00000

0775 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0780 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0785 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0790 F/A Hazardous Waste Disposal Loves 0.000

0.000

700-70587  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0791 F/A DRB Standing Committee 0.065

0.000

700-70594  
 

1,300.000.065

0.00

0.065

F A 

20,000.00000

CAT 3,442,089.25273,157.0711,619,290.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0795 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000
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PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0800 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

0805 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 82,000.000.0082,000.00CURRENT AMT0400 $ $ $

CAT NO0500 CITY OF LAMAR WATER LINE 

0810 Removal of Water Service 12.000

0.000

202-00030  
 

2,280.0012.000

0.00

89.000

EACH

190.00000

0815 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

930.001.000

0.00

9.000

EACH

930.00000

0820 Plug Structure 2.000

0.000

202-04000  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0825 Reset Water Service 0.000

0.000

210-00030  
 

0.000.000

0.00

83.000

EACH

380.00000

0826 Res Water Service 9.000

0.000

210-00030  
 

3,420.639.000

0.00

9.000

EACH

380.07000

0830 Concrete Class B 14.100

4.030

601-01000  
 

6,526.8018.130

1,450.80

92.000

CY  

360.00000

0835 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

8.000

SY  

57.00000

0840 Connect to New Waterline 0.000

0.000

619-00006  
 

0.000.000

0.00

89.000

EACH

470.00000
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PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0500 CITY OF LAMAR WATER LINE 

0841 Connect to New Waterline 12.000

0.000

619-00006  
 

5,783.5212.000

0.00

12.000

EACH

481.96000

0845 12 Inch Ductile Iron Pipe 108.000

0.000

619-06120  
 

13,500.00108.000

0.00

370.000

LF  

125.00000

0850 *24 Inch Welded Steel Pipe (Jacked) 100.000

0.000

619-10247  
 

84,000.00100.000

0.00

100.000

LF  

840.00000

0855 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

3,970.000

LF  

13.00000

0860 1 Inch Plastic Pipe 458.000

0.000

619-50080  
 

6,870.00458.000

0.00

1,150.000

LF  

15.00000

0865 1-1/2 Inch Plastic Pipe 96.000

0.000

619-50120  
 

2,016.0096.000

0.00

100.000

LF  

21.00000

0870 2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

190.000

LF  

27.00000

0875 6 Inch Plastic Pipe 323.000

0.000

619-50480  
 

11,628.00323.000

0.00

1,050.000

LF  

36.00000

0875 MATERIAL ALLOWANCE Water Pipe Plastic 737.000

0.000

1,798.28737.000

0.00LF  

2.44000

0880 8 Inch Plastic Pipe 2.000

0.000

619-50640  
 

92.002.000

0.00

160.000

LF  

46.00000

0880 MATERIAL ALLOWANCE 8 Inch Plastic Pipe 158.000

0.000

663.60158.000

0.00LF  

4.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0500 CITY OF LAMAR WATER LINE 

0885 12 Inch Plastic Pipe 2,348.000

1,142.000

619-50960  
 

317,590.003,490.000

103,922.00

5,050.000

LF  

91.00000

0885 MATERIAL ALLOWANCE 12 Inch Plastic Pipe 1,312.000

-1,142.000

1,523.20170.000

-10,232.32LF  

8.96000

0885 MATERIAL ALLOWANCE 12 Inch Plastic Pipe 0.000

0.000

0.000.000

0.00LF  

8.96000

0885 MATERIAL ALLOWANCE 12 Inch Plastic Pipe Fitting 151.992

-151.992

0.000.000

-4,346.96LF  

28.60000

0890 6 Inch Gate Valve 12.000

3.000

619-75048  
 

21,000.0015.000

4,200.00

20.000

EACH

1,400.00000

0895 8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0900 12 Inch Gate Valve 7.000

3.000

619-75096  
 

34,000.0010.000

10,200.00

19.000

EACH

3,400.00000

0900 MATERIAL ALLOWANCE 12 Inch Gate Valve 3.000

-3.000

0.000.000

-4,647.00EACH

1,549.00000

0905 12-Inch Valve Insertion 0.000

0.000

619-75100  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0910 6-Inch Restrained Coupling Adapter 5.000

0.000

619-77206  
 

2,000.005.000

0.00

6.000

EACH

400.00000

0915 8-Inch Restrained Coupling Adapter 1.000

0.000

619-77208  
 

550.001.000

0.00

3.000

EACH

550.00000
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PROJECT: STR2871-034                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0500 CITY OF LAMAR WATER LINE 

0920 12-Inch Restrained Coupling Adapter 1.000

0.000

619-77212  
 

770.001.000

0.00

6.000

EACH

770.00000

0925 Curb Stop and Box 0.000

0.000

619-77400  
 

0.000.000

0.00

6.000

EACH

430.00000

0926 Curb Stop and Box 3.000

0.000

619-77400  
 

1,356.993.000

0.00

3.000

EACH

452.33000

0930 6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

16,200.003.000

0.00

12.000

EACH

5,400.00000

0930 MATERIAL ALLOWANCE 6 Inch Fire Hydrant 9.000

0.000

17,874.009.000

0.00EACH

1,986.00000

0935 Cathodic Protection 1.000

0.000

619-80000  
 

3,800.001.000

0.00

1.000

L S 

3,800.00000

0940 Hose Bib 0.000

0.000

623-00060  
 

0.000.000

0.00

18.000

EACH

1,500.00000

0940 MATERIAL ALLOWANCE 1 Inch Pit Setter 18.000

0.000

15,188.0418.000

0.00EACH

843.78000

0945 1 Inch Water Meter 0.000

0.000

623-07008  
 

0.000.000

0.00

18.000

EACH

600.00000

0946 Added Item (Foot)/ Tracer Wire 0.000

590.000

900-00012  
 

265.50590.000

265.50

590.000

LF  

0.45000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0500 CITY OF LAMAR WATER LINE 

0950 Mobilization 0.055

0.000

626-00000  
 

67,100.000.055

0.00

0.100

L S 

1,220,000.00000

CAT 639,726.56100,812.021,214,352.64CURRENT AMT0500 $ $ $

$ 4,163,815.81373,969.09$12,915,643.24$CURRENT AMTPROJECT TOTAL


